SUPPLEMENTAL AGREEMENT #1

CITY OF LINCOLN

KIRKHAM MICHAEL AND ASSOCIATES, INC.
PROJECT NO. ENH-55(160)

CONTROL NO. 12879

JAMAICA TRAIL NORTH - PHASE 2

_THIS SUPPLEMENTAL AGREEMENT is between the City of Lincoln ("LPA") and
Kirkham Michael and Associates, Inc. ("Consuitant”), collectively referred to as the “Parties”.

WHEREAS, Consultant and LPA entered into an agreement ("Original Agreement”)
BK1378 providing for Consultant to provide Construction Engineering for LPA’s Federal Aid
project, and '

WHEREAS, it is necessary that additional topographic surveying due to underground
utility conflict be added under this Supplemental Agreement, and

WHEREAS, it is necessary to increase Consultant's compensation by this Supplemental
Agreement for the additional work necessary to complete the project.

WHEREAS, it is the desire of LPA that the project be constructed under the designation
of Project No. ENH-55(160), as evidenced by the Resolution of LPA, attached as EXHIBIT “A”
and incorporated herein by this reference, and

NOW THEREFORE, in consideration of these facts and mutual promises, the Parties
agree as follows:

SECTION 1. SCOPE OF SERVICES
Consultant will perform the additional work as set out in in Exhibit “B” Consultant Work

Order 1, attached and incorporated herein by this reference.

SECTION 2. NOTICE TO PROCEED AND COMPLETION SCHEDULE
DtplUNe NUILE Y FRUGEED AND COMPLETION SCHEDULE )
The State issued Consultant a written Notice-to-Proceed on October 23, 2014. Any

work or services performed by Consultant on the project prior to the date specified in the written
Notice-to-Proceed is not eligible for reimbursement.

Consultant will complete all work as set out in the Original Agreement, and this
Supplemental Agreement.

SECTION 3. FEES AND PAYMENTS

For the work required, SECTION 7 FEES AND PAYMENTS of the Original Agreement is
hereby amended in accordance with Exhibit “B” so that the fixed-fee-for-profit is increased from
$9,340.30 to $9,517.88, an increase of $177.58. Actual costs are increased from $69,757.92 to
$71,077.50, an increase of $1,319.58. The total agreement amount is increased from
$79,098.22 to $80,595.38, an increase of $1,497.16 which Consultant must not exceed without
the prior written approval of LPA.
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SECTION 4. ENTIRE AGREEMENT
The Original Agreement, any and all other previous supplements thereto, and this

Supplemental Agreement, constitute the entire agreement (“The Agreement”) between the
Parties. The Agreement supersedes any and all other previous communications,
representations, or other understandings, either oral or written; all terms and conditions of the
Original Agreement and all previous supplements thereto, to the extent not superseded, remain
in full force and effect, and are incorporated herein as if set forth in their entirety.

SECTION 5. CONSULTANT CERTIFICATION AND REAFFIRMATION

The undersigned duly authorized representative of Consultant, by signing this
Supplemental Agreement, hereby reaffirms, under penalty of law, the truth of the certifications
set out in the Original Agreement and all Supplements thereto, including this Supplement.
Further, Consuiltant has a duty to inform LPA of any material changes in the accuracy of all
assertions set out in the Original Agreement and all Supplements thereto.

SECTION 6. CERTIFICATION OF LPA
By signing this Supplemental Agreement, | do hereby certify that, to the best of my

knowledge, Consultant or its representative has not been required, directly or indirectly as an
express or implied condition in connection with obtaining or carrying out this agreement to:

(a) employ or retain, or agree to employ or retain, any firm or person, or

(b) pay or agree to pay to any firm, person, or organization, any fee, contribution,

donation, or consideration of any kind.

{ acknowledge that this certification is to be furnished to the FHWA, upon their request,
in connection with this agreement involving participation of Federal-Aid highway funds and is
subject to applicable LPA and federal laws, both criminal and civil.
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IN WITNESS WHEREOF, the Parties hereby execute this Supplemental Agreement
pursuant to lawful authority as of the date signed by each party. Further, the Parties, by signing
this Supplemental Agreement, attest and affirm the truth of each and every certification and
representation set out herein. "

EXECUTED by Consultant this 4’ day of /jcfc‘riznée -, 2014

KIRKHAM MICAHEL AND ASSOCIATES
Chad W. Marsh

.

ice President

STATE OF NEBRASKA )
)ss.
LANCASTER COUNTY )

SUBSCRIBED AND SWORN to before me this “4 day of Deum\u ¢r, 2014,

CRERALNITAT - St o stz Néfary Public )
My Comm. Exp. Jan, 21, 2017

EXECUTED by LPA this day of , 2014.

CITY OF LINCOLN
Chris Beutler

Mayor

Subscribed and sworn to before me this day of : , 2014.

Clerk

STATE OF NEBRASKA

DEPARTMENT OF ROADS

Form of Agreement Approved for
Federal Funding Eligibility:

Date
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SUPPLEMENTAL AGREEMENT #2

CITY OF OMAHA

KIRKHAM MICHAEL AND ASSOCIATES, INC.
PROJECT NO. ENH-55(160)

CONTROL NO. 12879

JAMAICA TRAIL NORTH ~ PHASE 2

THIS SUPPLEMENTAL AGREEMENT is between the City of Omaha ("LPA™) and
Kirkham Michael and Associates, Inc. {"Consultant), collectively referred to as the “Parties”.

WHEREAS, Consultant and LPA entered into an agreement ("Original Agreement”)
BK1378 and Supplemental Agreement #1 providing for Consuitant to provide construction
engineering for LPA’s Federal Aid project, and

WHEREAS, it is necessary that time and materials are needed for additional cylinder
breaks be added under this Supplemental Agreement, and

WHEREAS, it is necessary to increase Consultant's compensation by this Supplemental
Agreement for the additional work necessary to complete the project.

WHEREAS, it is the desire of LPA that the project be constructed under the designation
of Project No. ENH-55(160), as evidenced by the Resolution of LPA, attached as EXHIBIT “A”
and incorporated herein by this reference, and

NOW THEREFORE, in consideration of these facts and mutual promises, the Parties
agree as follows:

SECTION 1. SCOPE OF SERVICES
Consultant will perform the additional work as set out in in Exhibit “B” Consultant Work

Order 2, attached and incorporated herein by this reference.

SECTION 2. NOTICE TO PROCEED AND COMPLETION SCHEDULE
The State issued Consutltant a written Notice-to-Proceed on November 5,2014. Any

work or services performed by Consultant on the project prior to the date specified in the written
Notice-to-Proceed is not eligible for reimbursement.

Consultant will complete all work as set out in the Original Agreement, Supplemental
Agreement(s) #1, and this Supplemental Agreement.

SECTION 3. FEES AND PAYMENTS

For the work required, SECTION 7 FEES AND PAYMENTS of the Original Agreement,
as amended in supplement(s) 1, is hereby further amended in accordance with Exhibit ‘B” so
that the fixed-fee-for-profit is increased from $9,517.88 to $9,517.88, an increase of $0. Actual
costs are increased from $71,077.50 to $72,082.50, an increase of $1,005.00. The total
agreement amount is increased from $80,595.38 to $81,600.38, an increase of $1,005.00 which
Consultant must not exceed without the prior written approval of the State.
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SECTION 4. ENTIRE AGREEMENT
The Original Agreement, any and all other previous supplements thereto, and this

Supplemental Agreement, constitute the entire agreement (“The Agreement”) between the
Parties. The Agreement supersedes any and all other previous communications,
representations, or other understandings, either oral or written; ail terms and conditions of the
Original Agreement and all previous supplements thereto, to the extent not superseded, remain
in full force and effect, and are incorporated herein as if set forth in their entirety.

SECTION 5. CONSULTANT CERTIFICATION AND REAFFIRMATION
The undersigned duly authorized representative of Consultant, by signing this

Supplemental Agreement, hereby reaffirms, under penalty of law, the truth of the certifications
set out in the Original Agreement and all Supplements thereto, including this Supplement.
Further, Consultant has a duty to inform LPA of any material changes in the accuracy of all
assertions set out in the Original Agreement and all Supplements thereto.

SECTION 6. CERTIFICATION OF LPA
By signing this Supplemental Agreement, | do hereby certify that, to the best of my

knowledge, Consultant or its representative has not been required, directly or indirectly as an
express or implied condition in connection with obtaining or carrying out this agreement to:

(a) employ or retain, or agree to employ or retain, any firm or person, or

(b) pay or agree to pay to any firm, person, or organization, any fee, contribution,

donation, or consideration of any kind.

| acknowledge that this certification is to be furnished to the FHWA, upon their request,
in connection with this agreement involving participation of Federal-Aid highway funds and is
subject to applicable LPA and federal laws, both criminal and civil.
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IN WITNESS WHEREOF, the Parties hereby execute this Supplemental Agreement
pursuant to lawful authority as of the date signed by each party. Further, the Parties, by signing
this Supplemental Agreement, attest and affirm the truth of each and every certification and
representation set out herein.

EXECUTED by Consultant this 4 dayof _[Jecember 2014

KIRKHAM MICHAEL AND ASSOCIATES
Chad W. Marsh

o

Vice President

STATE OF NEBRASKA )
)ss.
LANCASTER COUNTY )

SUBSCRIBED AND SWORN to before me this _4 day of /De.aem‘neﬁ 2014.

JANEY Bt S Rk&f&.ﬂ\
BA =
My Comm. Ex. Jan, 2’3"2017 Notary Public
EXECUTED by LPA this day of ota
CITY OF LINCOLN

Chris Beutler

Mayor

Subscribed and sworn to before me this day of , 2014.

Clerk

STATE OF NEBRASKA

DEPARTMENT OF ROADS

Form of Agreement Approved for
Federal Funding Eligibility:

Date

AGRS-18
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